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Department of Energy 

Ohio Field Office 
Fernald Closure Project 

175 Tri-County Parkway 
Springdale, Ohio 45246 

(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SR-6J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5* Street 
Dayton, Ohio 45402-29 1 1 

DOE-01 88-05 

Dear Mr. Saric and Mr. Schneider: 

EXTENSION REQUEST FOR SUBMITTAL OF THE CERTIFICATION REPORT FOR 
AREA 9, PHASE I11 ABANDONED OUTFALL LINE 

References: 1) Letter DOE-0059-05, W. Taylor to J. Saric and T. Schneider, “Extension 
Request for Submittal of the Certification Report for Area 9, Phase III 
Abandoned Outfall Line - Part One and Proposal of Combined Certification 
Report for Parts One, Two, and Three,” dated November 12,2004 

2) Letter, T. Schneider to W. Taylor, “Concurrence - Extension Request for 
Submittal of the Certification Report for A9PIII AOL - Part 1 and Proposal of 
Combined Certification Report for Parts 1,2 and 3,” dated November 16,2004 

The purpose of this letter is to request your approval to extend the date for submittal of the 
Area 9, Phase I11 (A9PIII) Abandoned Outfall Line Certification Report from March 15,2005 to 
June 1,2005. The milestone date of March 15,2005 was established in the Extension Request 
for Submittal of the Certification Report for A9PIII Abandoned Outfall Line - Part One and 
Proposal of Combined Certification Report for Parts One, Two, and Three dated 
November 12,2004 as noted in Reference 1. 
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Currently, all field activities (excavation, pre-certification, and certification sampling) have been 
completed for the certification of A9PIII with the exception of the "O-foot section of the 
abandoned outfall line that lies beneath State Route (SR).128. The following activities must be 
completed prior to certifying the area beneath SR 128: Complete the installation of the 54-inch 
protective casing, removal of the abandoned outfall line, radiological survey of the interior 
surface of the 26-inch protective casing, and removal of the 26-inch protective casing (if 
necessary). 

The certification process as described in the Certification Design Letter requires radiological 
scanning of the interior surfaces of the 26-inch protective casing. The results of this radiological 
survey determine whether or not additional physical samples will be collected and included in 
the Certification Report. Although most of the 2,000-foot long abandoned outfall line has been 
excavated and removed, access to the casing under SR 128 was delayed by field conditions, 
which has impeded the ability to perform the radiological survey until the end of March, which 
prevents the submittal of the Certification Report by March 15,2005. If scanning results 
indicate the need for additional samples, the data from these samples will not be available until 
May. To avoid further iterative extension requests, DOE requests to extend the A9PIII 
Certification Report submission date to June 1 , 2005. Consistent with Section XVIII of the 
Amended Consent Apeement,  the U.S. Department of Energy, Fernald Closure Project 
(DOE-FCP) believes good cause exists for extending this milestone date. 

If you have any questions or require additional information, please contact Johnny Reising at 
(513) 648-3139. 

Sincerely, 

FCP:Reising 



Mr. James A. Saric 
Mr. Tom Schneider 

cc: 
D. Pfister, OWFCP 
J. Reising, OWFCP 
G. Jablonowski, USEPA-V, SR-6J 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
AR Coordinator, Fluor Fernald, Inc.MS78 
K. Alkema, Fluor Femald, Inc.MSO1 
J. Chiou, Fluor Fernald, Inc.MS64 
F. Johnston, Fluor Fernald, Inc.MS52-5 
C .  Murphy, Fluor Fernald, Inc.MSO1 
D. Powell, Fluor Femald, Inc.MS64 
ECDC, Fluor Fernald, Inc./MS52-7 
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